

Initial Project Planning Template

Date	30 June 2026
Team ID	-
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Architecture	USN-1	As a developer, I will collect the loan prediction dataset and organize the project structure.	3	High	Member 1	28-06-2026	30-06-2026
Sprint-1	Data Analysis	USN-2	As a developer, I will perform exploratory data analysis using Pandas and visualization libraries.	3	High	Member 2	01-07-2026	05-07-2026
Sprint-2	Data Preprocessing	USN-3	As a developer, I will clean the dataset, handle missing values, encode categorical data, and apply SMOTE.	5	High	Member 3	06-07-2026	11-07-2026

Sprint-2	Feature Scaling & Data Splitting	USN-4	As a developer, I will scale features and split the dataset into training and testing sets.	2	High	Member 3	06-07-2026	11-07-2026
Sprint-3	Model Development	USN-5	As a developer, I will train Decision Tree, Random Forest, KNN, and Gradient Boosting models.	8	High	Member 4	08-07-2026	12-07-2026
Sprint-3	Model Evaluation	USN-6	As a developer, I will compare all models using accuracy, confusion matrix, and classification report, then save the best model.	3	High	Member 4	08-07-2026	12-07-2026
Sprint-4	Flask Application	USN-7	As a developer, I will build the Flask application and integrate the trained machine learning model.	5	High	Member 4	12-07-2026	14-07-2026

Sprint-4	HTML Interface	USN-8	As a developer, I will design the Home, Predict, and Result pages for the web application.	3	Medium	Member 5	12-07-2026	14-07-2026
----------	----------------	-------	--	---	--------	----------	------------	------------

Sprint-5	Testing & Deployment	USN-9	As a developer, I will test the application, fix bugs, and prepare the project for demonstration.	4	High	Member 5	10-07-2026	13-07-2026
----------	----------------------	-------	---	---	------	----------	------------	------------

Sprint-5	Documentation	USN-10	As a developer, I will prepare the project report, presentation, and supporting documents.	2	Medium	Member 5	10-07-2026	13-07-2026
----------	---------------	--------	--	---	--------	----------	------------	------------